
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0015

02/10/2015

Contract Location: Time Allowed:

US 41/SR 3 @PACES MILL RD TO AKERS MILLS RD;

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

07/19/2013

08/02/2013

09/03/2013

09/05/2013

11/21/2013

00/00/0000

00/00/0000

1040 Days

07/10/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 49.42

514 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$13,009,243.21

$12,412,325.85

$10,506,930.67

19.23%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

721152-      $13,009,243.21 $12,412,325.85 $10,506,930.67 19.23% $233,720.83

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0015

02/10/2015

Project Number: 721152-      US 41/SR 3 - WIDENING AND RECON

 

STP00-0001-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,001,850.03 $1,814,873.37 $186,976.66

Non-Participating $500,462.51 $453,718.34 $46,744.17

Total Earnings $2,502,312.54 $2,268,591.71 $233,720.83

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,502,312.54 $2,268,591.71 $233,720.83

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,502,312.54 $2,268,591.71

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $233,720.83

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0015

02/10/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .415

 484351.000 .009

STP00-0001-05(047)

 

.424 $4,359.16 $205,364.82

0004 210-0100     GRADING COMPLETE - LS  1.000 .350

 3331981.000 .050

STP00-0001-05(047)

 

.400 $166,599.05 $1,332,792.40

0005 522-1000     SHORING LS  1.000 .750

 150000.000 .250

 

 

1.000 $37,500.00 $150,000.00

0044 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  300.000 401.811

 36.000 .000

 

 

401.811 $.00 $14,465.20

0075 441-5004     CONCRETE HEADER CURB, 10 IN, TP 4 LF  101.000 138.500

 12.000 .000

 

 

138.500 $.00 $1,662.00

0085 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  11,700.000 5,136.660

 13.000 766.000

 

 

5,902.660 $9,958.00 $76,734.58

0100 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  320.000 227.710

 110.000 2.361

 

 

230.071 $259.71 $25,307.81

Category Amount: $218,675.92 $1,806,326.81

Category Number: 0020 DRAINAGE

0160 611-3010     RECONSTR DROP INLET, GROUP 1 EA  3.000 4.000

 1500.000 1.000

 

 

5.000 $1,500.00 $7,500.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0015

02/10/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0185 611-9000     CAPPING MINOR STRUCTURE EA  3.000 6.000

 550.000 .000

 

 

6.000 $.00 $3,300.00

Category Amount: $1,500.00 $10,800.00

Category Number: 0030 EROSION CONTROL

0275 163-0240     MULCH TN  165.000 84.890

 250.000 1.480

 

 

86.370 $370.00 $21,592.50

0280 163-0300     CONSTRUCTION EXIT EA  4.000 3.750

 750.000 1.500

 

 

5.250 $1,125.00 $3,937.50

0290 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,287.000 5,000.000

 0.500 155.000

 

 

5,155.000 $77.50 $2,577.50

0295 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  4.000 8.000

 350.000 2.000

 

 

10.000 $700.00 $3,500.00

0300 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  1.000 4.000

 500.000 .000

 

 

4.000 $.00 $2,000.00

0305 167-1500     WATER QUALITY INSPECTIONS MO  33.000 12.000

 150.000 2.000

 

 

14.000 $300.00 $2,100.00

0315 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,573.000 8,078.250

 3.000 168.750

 

 

8,247.000 $506.25 $24,741.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0015

02/10/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0360 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  525.000 288.000

RAW CHECK DAM 2.700 48.000

 

 

336.000 $129.60 $907.20

0365 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  263.000 318.000

 1.000 .000

 

 

318.000 $.00 $318.00

0392 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  .000 195.000

 13.700 48.750

                                                            

CO #4

243.750 $667.88 $3,339.38

0398 165-0095     MAINTENANCE OF RETROFIT, STA NO - EA  .000 6.000

 210.000 .000

STRUCTURE

CO #4

6.000 $.00 $1,260.00

0399 165-0111     MAINTENANCE OF STONE FILTER RING EA  .000 4.000

 596.000 .000

                                                            

CO #4

4.000 $.00 $2,384.00

Category Amount: $3,876.23 $68,657.08

Category Number: 0050 SIGNAL INSTALLATION

0540 615-1200     DIRECTIONAL BORE - LF  2,110.000 2,384.000

 15.000 .000

6 IN

 

2,384.000 $.00 $35,760.00

Category Amount: $0.00 $35,760.00

Category Number: 0060 WALLS

0730 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  94.000 95.000

 450.000 .000

 

 

95.000 $.00 $42,750.00

Category Amount: $0.00 $42,750.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 01/06/2015

to 01/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14615-13-000-0

Estimate Summary By Project

Estimate Number: 0015

02/10/2015

Project Number 721152-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0900 310-1101     GR AGGR BASE CRS, INCL MATL TN  20,100.000 2,948.940

 14.000 690.620

 

 

3,639.560 $9,668.68 $50,953.84

0930 207-0203     FOUND BKFILL MATL, TP II CY  615.000 633.120

 36.000 .000

 

 

633.120 $.00 $22,792.32

Category Amount: $9,668.68 $73,746.16

Project Total Amount: $233,720.83 $2,502,312.54


